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Source: IWTF statements from Dept. of Treasury, Bureau of Public Debt.

**Amount includes adjustment made by Bureau of Fiscal Service to bring appropriated estimates to

actual taxes received.

FY 2020 Status of Inland Waterways Trust Fund
30 September 2020

U.S. Treasury USACE

Revenue Collected to Date 

FY 2020 Beginning Balance: $68,961,076 $0 

FY 2020 Fuel Tax Revenue: $111,690,580 $0 

FY 2020 Interest: $686,326 $0 

Total Revenues $181,337,982 $0 

Transfers to Date

USACE HQ IWTF (8861) to U.S. Treasury $0 $0 

U.S. Treasury to USACE HQ IWTF (8861) ($50,037,921) $50,037,921 

Total Transfers ($50,037,921) $50,037,921 

FY 2020 Available Balance $131,300,061 $50,037,921 
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IWTF Projects – President’s Budget/Work Plan and Total Allocation

Project Funding Item FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020

Olmsted President’s Bud $160,000,000 $180,000,000 $225,000,000 $175,000,000 $35,000,000 $0 

Total allocation 2$212,710,000 $268,000,000 8$250,000,000 $175,000.000 11$50,000,000 
13$63,000,000 

Lower Mon President’s Bud $9,032,000 $52,000,000 $0 $0 $0 $111,000,000 

Total allocation 1$55,888,463 $58,900,000 8$82,010,000 9$98,000,000 12$89,000,000

Emsworth President’s Bud $0 $0 $0 $0 $0 $0 

Total allocation 1$-2,715,701 $0 8$1,000,000 $0 $0 

Kentucky L&D President’s Bud $0 $0 $0 $0 $0 $0 

Total allocation 3$14,700,000 6$45,700,000 8$36,000,000 9$39,500,000 12$43,600,000 13$61,060,000 

Chick L&D President’s Bud $0 $0 $0 $0 $0 $0 

Total allocation 5$3,000,000 6$29,600,000 8$40,000,000 9$76,500,000 12$89,700,000 13$101,200,000

LaGrange President’s Bud $0 $0 $0 $0 $0 $0 

Total allocation $0 $0 $0 9,10$10,099,998 12$57,500,000 
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1. Reflects reprogramming from Lower Mon (FY 2014: $2M to Olmsted & 2K to Emsworth and FY 2015 $2K to Emsworth), and withhold.

2. Reflects FY 2015 Pres Bud ($160M) & Funding Pot allocations ($47.3M - NAV), ($4.9M - Hydro), McAlpine reprogramming ($510K)

3. Reflects $2M reprogrammed from Lower Mon to KY L&D (Nov 2014) & FY 2015 NAV Funding Pot allocations ($12.7M).    

4. Reflects withhold.

5. FY 2015 NAV Funding Pot allocations ($3M).

6. Reflects $300K reprogramming from Chick L&D to KY Lock as a result of higher than anticipated bids for DS Cofferdam contract required for risk-

based TPCE, FY 2017 construction contract design activities, and an Economic Update.

7. Note deleted.

8. Amount includes allocation provided through the FY 2017 Work Plan.

9. Amount includes allocation provided through the FY 2018 Work Plan.

10. New Start to be funded upon Congressional Notification of Project Affordability Analysis Per FY 2018 E&EDW 

11. Amount includes additional $15 million provided through the FY 2019 Work Plan.

12. Amount includes allocation provided through the FY 2019 Work Plan.

13. Amount includes allocation provided through the FY 2020 Work Plan.
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Questions
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Project Updates by PMs

(Mississippi Valley Division)

 Inner Harbor Navigation Canal (IHNC) 

Lock Replacement Study

 Illinois Waterway 2020 Closure 

(including LaGrange Lock & Dam Major 

Rehabilitation)
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 Olmsted Locks and Dam

 Monongahela River Locks 2, 3 and 4

 Kentucky Lock Addition

 Chickamauga Lock and Dam
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Project Updates by PMs
(Great Lakes and Ohio River Division)
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Olmsted Locks and Dam, Ohio River, IL & KY

Current Status of the Project 

• L&D in full operation

• L&D 52 Marine demo progressing

• L&D 53 Marine Ph II demo awarded

• Dam contractor has demobilized from the site

• Total obligations to date $2,794,280,161

Next Steps 

• Complete ongoing contracts

• Award FY21 Execution Plan

Note: * Cost and Schedule data reflective of the latest Certified Cost Estimate (01 OCT 2017 price levels) completed May 2018.

Remaining TPC Balance is difference between Total Project Cost and Total Allocations to date.  

Funding Overview

• Original Authorized Cost: $   775.0M

• 902 Limit: $3,559.0M  

• ARRA Funding (FY09-11): $     29.5M 

• Engineering & Design Cost: $   168.5M 

• Supervision & Admin Cost: $   131.0M 

• Mitigation: $     16.0M

ARRA CG IWTF Total

Total Project Cost: *$2,867,296,000

Allocations through FY2014: $29,515,929 $943,838,592 $861,338,594 $1,834,693,115 

FY15 Allocation: $0 $180,803,500 $31,906,500 $212,710,000 

FY16 Allocation: NA $227,800,000 $40,200,000 $268,000,000 

FY17 Allocation:  NA $212,500,000 $37,500,000 $250,000,000

FY18 Allocation: NA $148,750,000 $26,250,000 $175,000,000

FY19 Allocation: NA $42,500,000 $7,500,000 $  50,000,000

FY20 Work Plan: NA $53,550,000 $9,450,000 $63,000,000

Total Allocations to Date: $29,515,929 $1,809,742,092 $1,014,145,094 $2,853,403,115

Remaining TPC Balance: $11,808,952 $2,083,933 $13,892,885 

Remaining Balance Change From Last Meeting $000

Changes

• FY20 Work Plan - $63,000,000
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Schedule of Remaining Work RTA
Contract 
Award

Construction 
Complete

Z-drive Charter 7-May-18 1-Jun-22
Z-drive Workboat 31-Oct-19 7-Apr-22
Demolition L&D 53 Phase II 30-Apr-20 31-Aug-20 30-Jun-22
Landside Demo L&D 52 and 53 30-Jun-20 30-Aug-20 30-Sep-21

County Road Resurfacing 15-Jan-20 24-Mar-20 4-Sep-20
Resident Office Conversion (Pole Barns) 30-Jun-20 1-Sep-20 30-Jun-21
Refurbish Bulkheads 30-Apr-20 14-Aug-20 31-Mar-21

D/S Highwater Electrical 15-Jan-20 30-Apr-20 4-Sep-20
U/S Harbor Access 30-Jan-20 16-Mar-20 30-Dec-20
Abutment Blanks 30-Apr-20 29-Jun-20 1-Nov-20
Historic Requirements 30-Mar-20 30-Dec-20 30-Jun-22
Final Site Restoration 31-Jul-20 29-Sep-20 30-Nov-21

Olmsted Locks and Dam, Ohio River, IL & KY
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Locks and Dams 2, 3, and 4, Monongahela River, PA

Next Steps 

• Removal of L/D 3 design continues with 60% ATR complete.

Funding Overview

• Original Authorized Cost:           $556M

• 902 Limit:  $1.76B

• ARRA Funding (FY09-FY15):      $68.3M

• Engineering & Design Cost: $694M*2

• Supervision & Admin Cost:   $183M*3

• Mitigation:                                    $12M

• Fully Funded Estimate:               $2.76B

*1.  Total Project Cost update – May 2018.  Cost for 90% of project benefits increased from $1.22B to $1.23B.  Total project cost increased from $2.73B to $2.76B. 

*2.  $694M includes all Engineering & Engineering During Construction, including $473M for the Charleroi Land Chamber, $378 million of which is inflation. 

*3.  $183M includes all construction contract Supervision and Administration, including $120M for the Charleroi Land Chamber, $102 million of which is inflation.

Current Project Estimate*1:  $1.23B ($2.76B) ARRA CG IWTF Total

Allocations through FY2016: $68,261,203 $338,640,646 $338,640,652 $745,542,501 

FY17 Allocation: NA $41,005,000 $41,005,000 $82,010,000

FY18 Allocation: NA $48,150,000 $48,150,000 $96,300,000

FY19 Allocation: NA $44,606,606 $44,606,606 $89,213,213

FY20 Allocation:  (Final Funding) NA $55,648,769 $55,648,769 $111,298,000

Total Allocations to Date: $68,261,203 $472,402,253 $472,402,258 $1,124,363,248

Remaining Balance: $54,735,874 $54,735,874 $109,471,747

Remaining Balance Change From Last Meeting:

Changes: No Changes

Current Status of the Project 

• Charleroi M22 – M27 – Physically complete, fiscal 

completion before February 2021.

• Charleroi RCC – All options awarded.  187 of 189 mass 

concrete lift placed.  Control tower on M13 in progress. 

• Pool 3 Dredging Task Order 3 – scheduled completion July 

2021. 
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Schedule of Remaining Work
Design 

Initiated

Contract 

Award

Construction 

Complete *2

Project 

Benefits

*3

Capitalized Cost 

Closeout*3

Charleroi River Wall 1-Oct-95 27-Sep-04 30-May-16 2023 2025

Charleroi Emptying Basin 1-Oct-95 30-Sep-13 11-Nov-15 2023 2025

Charleroi River Chamber (M22-M27) 1-Oct-95 15-Aug-14 14-July-20 2023 2025

Charleroi Dam Stilling Basin  1-Oct-95 30 Oct -18 FY 2023 S 2023 2025

Charleroi River Chamber Completion 1-Oct-95 16-Sep-15 FY 2024 S 2023 2025

L/D 3 Removal 12-Nov-19 2022 S FY 2025 S 2023 2025

Dredging 1-Oct-95 29-Sep-17 FY 2021 S 2023 2025

Municipal Relocations *1 1-Oct-95 Multiple Multiple NA 2025

* 1:  To complete all municipal relocations, multiple relocation agreements are required.

* 2:  Dates are achievable based on the most efficient funding profile (early schedule).

* 3:  Project benefit and close out dates are based on the most efficient funding profile &

breaching of Dam 3.  Early contract completion for Dam 3 removal extends into 2025.

4.  Charleroi dam stilling basin completion is scheduled for November 2022.

“S”= Scheduled

Actual

Locks and Dams 2, 3, and 4, Monongahela River, PA
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Kentucky Locks & Dam, Tennessee River, KY 

Current Status of the Project 

• Downstream Cofferdam construction is 83% complete;

• Downstream Lock Excavation contract 45% completed.

• Downstream Lock Monoliths has 95% 

• District Quality Control review ongoing.

Next Steps

• Complete Downstream Cofferdam by March 2021.

• Advertise Downstream Monoliths by 12 February 2021.

Changes

None

Funding Overview

• Authorized Cost: $726,046,000 (Oct19 $)

• 902 Limit: $812,844,000 (Oct19 $)

• ARRA (FY09-13): $  88,833,626

• Engineering & Design Cost:  $115,425,000 (Thru FY19)         

• Supervision & Admin Cost:   $  23,599,000 (Thru FY19)

• Mitigation Cost:  TBD

ARRA CG IWTF Total

Total Project Cost (TPC): $1,210,565,0001

Allocations through FY 2015: $88,833,626 $183,305,288 $148,810,987 $420,949,901 

FY16 Allocation: NA $22,850,000 $22,850,000 $45,700,000 

FY17 Allocation: NA $18,000,000 $18,000,000 $36,000,000 

FY18 Allocation: NA $20,600,000 $20,600,000 $41,200,000* 

FY19 Allocation: NA $21,800,000 $21,800,000 $43,600,000 

FY20 Allocation: NA $30,530,000 $30,530,000 $61,060,000 

Total Allocations to Date: $88,833,626 $297,085,288 $262,590,987 $648,509,901

Remaining TPC Balance: $562,055,099

Remaining Balance Change From Last Meeting 0

Notes: 1Project cost data is reflective of 27 Mar 2020 certified cost (OCT 19 $’s), Fully Funded. 
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Kentucky Locks & Dam, Tennessee River, KY

Schedule of Remaining Work
Design 

Initiated

Contract 

Award

Construction 

Complete*

Project 

Benefits

Capitalized 

Cost 

Closeout

Task 1 – HWY / RR Superstructures 01-Oct-99 19-Sep-05 24-May-12

Task 2 – Upstream Lock Monoliths (all Options) 01-Oct-00 29-Jan-10 30-Dec-16

Task 3 – Upstream Miter Gate Fabrication 01-Oct-02 30-Sep-13 1-Mar-16

Task 4 – Downstream Cofferdam 01-Oct-00 30-Sep-16 19-Nov-20

Task 5 – Site, Demolition, & Utilities 01-Oct-00 31-Jan-18 30-Mar-19

Task 6 – Downstream Lock Excavation 01-Oct-00 26-Sep-18 3-Jan-22

Task 7 – Downstream Lock 01-Oct-00 30-Sep-21 12-Sep-25 12-Sep-25**

Task 8 – Approach Walls 01-Oct-02 30-Sep-22 21-Nov-24

*Dates are achievable based on the most efficient funding profile.

**Based on 27 Mar 2020 Certified cost estimate Cost and Schedule Risk Assessment, the project has an 80% 

confidence level of being completed by 2028.  
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Chickamauga Lock & Dam, Tennessee River, TN 
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Current Status of the Project 

• Lock Chamber contract (fully awarded) valued at ~$244.6M; 

• 29% financially complete.

• Lock Excavation contract – contract closeout pending. 

Next Steps 

• Lock Excavation Contract – final VEQ Mod and Release of 

Claims.

• Lock Chamber Contract – rebaseline Contractor work 

schedule to include options exercised on 15 June 2020.

• Approach Wall and Decommissioning Contract – Developing 

Plans &Specifications package for anticipated FY21 award.  

95% Agency Technical Review scheduled to begin 15 Jan 

2021.

Note: 1Project cost data is reflective of Jun 2020 certified cost at an Oct 2019 price level, Fully Funded, Nov 2025 completion

Funding Overview

• Authorized Cost: $757,666,000 (Oct 17 $)

• 902 Limit: $909,199,200 (Oct 17 $)

• ARRA Funds: $ 49,307,619 (total FY09-12)

• Engineering & Design Cost: $ 58,486,000 (thru FY19)

• Supervision & Admin Cost: $ 11,613,000 (thru FY19)         

• Mitigation Cost: TBD

ARRA CG IWTF Total

Total Project Cost (TPC): $756,880,0001

Allocations through FY2015: $49,307,619 $69,891,511 $69,889,500 $189,088,630 

FY16 Allocation: NA $14,800,000 $14,800,000 $29,600,000 

FY17 Allocation: NA $20,000,000 $20,000,000 $40,000,000 

FY18 Allocation: NA $38,250,000 $38,250,000 $76,500,000 

FY19 Allocation: NA $76,245,000 $13,455,000 $89,700,000 

FY20 Allocation: NA $66,105,000 $35,595,000 $101,700,000

Total Allocations to Date: $49,307,619 $285,291,511 $191,989,500 $526,588,630 

Remaining TPC Balance: $230,291,370 

Remaining Balance Change From Last Meeting $0

Changes

None



BUILDING STRONG®16

Schedule of Remaining Work
Design 

Initiated

Contract 

Award

Construction 

Complete *

Project 

Benefits**

Capitalized 

Cost 

Closeout

Task 1 – Approach Walls Fabrication 30-Mar-04 05-Apr-10 08-Mar-13

Task 2 – Cofferdam Stabilization 31-Sep-05 25-Sep-15 18-Jul-16

Task 3 – Lock Excavation 31-Sep-05 26-Sep-16 1 Feb 2019***

Task 4 – Lock Chamber 11-Aug-05 28-Sep-17 01 Jul 2023

Task 5 – Approach Walls and Decommission  11-Aug-05 30-Sep-21 Dec 2024 Nov 2023

Task 6 – Site Restoration 11-Aug-05 30-Sep-24 Nov 2025

*Dates are achievable based on the most efficient funding profile.

**Based on June 2020 Certified cost estimate Cost and Schedule Risk Assessment, the project has an 80% 

confidence level of being completed by Aug 2027.  

***Date Lock Excavation contractor demobilized from cofferdam work area and laydown yard.

CHICKAMAUGA LOCK & DAM, TENNESSEE RIVER, TN 


